

# IPON IP Bootcamp Program Schedule 2023-24\*

Bootcamp start date: December 4, 2023

	WEEK	ACTIVITY	OUTCOME	TIMING/ COMMITMENT
<b>ONBOARDING</b>	1	<b>Onboarding:</b> receive and go through welcome package (via email)	Oriented with program expectations and timelines	Own pace Dec. 4, 2023 – Dec. 8, 2023
<b>FOUNDATIONAL IP SERVICES</b>	1-2	<b>Complete Foundational IP Education course:</b> self-guided e-learning course  <i>Completion prerequisite to be eligible for IP funding</i>	Increased IP literacy, increased internal IP capacity	Own pace ~6-8 hours Dec. 4, 2023 – Dec. 15, 2023
	3	<b>Attend Foundational IP Education Workshop</b>  <i>Completion prerequisite to be eligible for IP funding</i>	Increased IP literacy, increased internal IP capacity	<b>Mandatory</b> 2-hour webinar Select one (space limited): Dec. 19, 2023 @ 1 pm – 3pm Dec 20, 2023 @ 2 pm - 4 pm Dec 21, 2023 @ 2:30 pm - 4:30 pm Dec 22, 2023 @ 10 am - 12 pm
	1-3	<b>Complete IP benchmarking tool:</b> complete MS Form questionnaire  <i>Completion prerequisite to be eligible for IP funding</i>	Better understanding of company's IP health	Own pace ~ 1 hour Dec. 4, 2023 – Dec. 22, 2023
<b>HOLIDAY BREAK: Dec. 25 2023 - Jan. 5 2024</b>				

	WEEK	ACTIVITY	OUTCOME	TIMING/ COMMITMENT
FOUNDATIONAL IP SERVICES	4	Attend IP intelligence presentation, if applicable: sector specific IP landscape presentation	Increased IP literacy as it relates to your company's sector	<p>1.5-hour webinar, <b>mandatory</b> for applicable sectors</p> <p><b>AUTOMOTIVE ADVANCED MANUFACTURING:</b></p> <p>Jan. 8, 2024 @ 10:30 am – 12 pm</p> <p><b>AUTONOMOUS VEHICLE:</b></p> <p>Jan. 9, 2024 @ 1:30 pm - 3 pm</p> <p><b>ELECTRIC VEHICLE:</b></p> <p>Jan. 11, 2024 @ 10:30 am – 12 pm</p> <p><b>MEDTECH:</b></p> <p>Jan. 12, 2024 @ 10:30 am – 12 pm</p> <p><b>AI, ML, DATA-DRIVEN:</b></p> <p>Jan. 16, 2024 @ 1:30 pm – 3 pm</p>
IP NEEDS ASSESSMENT	4-6	<p><b>Receive IP needs assessment:</b> email summary of IP needs</p> <p>If requested, 1:1 meeting with IPON team</p>	Understanding of company's IP position and IP needs; determine sequence to receive IPON services based on need	<p>30 min (optional mtg, at client's request)</p> <p>Jan. 8, 2024 – Jan. 26, 2024</p>
CORE SERVICES	5-12	<b>Start IP funding service:</b> introductions to IP service providers	Statement of work (SOW) for IP services, IPON funding commitment made	<p><i>Final IPON approved SOWs due Feb. 29, 2024</i></p> <p>Jan. 15, 2024 – Mar. 8, 2024</p>
	5+	<b>Start IP mentorship service, if applicable:</b> email introductions to IP mentor		<p>Ongoing pace determined by client and mentor, max 12 hours per month</p> <p>Jan. 15, 2024 – May 3, 2024</p>
	6+	<b>Access to advanced education modules**</b>		<p>Dependent on each module</p> <p>Jan. 22, 2024 +</p>

	WEEK	ACTIVITY	OUTCOME	TIMING/ COMMITMENT
<b>GRADUATION</b>	12	<b>Graduate from bootcamp</b>  <i>All services to be provided/ completed by the service provider by Mar. 28, 2024</i>	Increased IP capacity	<div style="background-color: #0072bc; color: white; border-radius: 10px; padding: 5px; display: inline-block;">Mar. 8, 2024</div>
<b>WRAP-UP</b>	13+	<b>Submit outstanding reports:</b> final paid invoices for reimbursement; final funding report; mentorship report	Receive reimbursement for approved services and provide feedback on IPON services	Exact dates to follow
<b>IPON CLIENT</b>	13+	<b>Maintain access to select IPON services:</b> advanced education modules**, networking events, funding calls, Tiger Team**		Based on service uptake  <div style="background-color: #0072bc; color: white; border-radius: 10px; padding: 5px; display: inline-block;">Mar. 11, 2024 onward</div>

*\*Subject to change*

*\*\*Coming soon*